
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:20 AM
Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 094 Date: 17-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 616

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

scatter rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's crew continued the tower bolting operation at splice #3 West tower at 114M elevation. Mike and
Ryan work on tensioning the bottom half of the longitudinal stiffener bolts with an electrical wrench. Roger
and Tony work on tensioning the bottom half of the longitudinal stiffener bolts with a hydraulic torque
wrench. Roger work on the match-marking while Tony operate the hydraulic pump. Roger's crew finished
tensioning the bottom half of the longitudinal stiffener. Roger and Tony work on torque verification using
the hydraulic torque wrench. Roger's crew move the bolting operation to splice #4.

Torque verification at the following location:
-All bottom half of the longitudinal stiffener inside the West tower.

Note:
Completed torque verification on the splice #3 West tower, except top and bottom longitudinal stiffener
plate B2, C3 and D1.

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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